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Green River Community College Desired Long Range Plan Options

Student Service/

Academic Design

Construction

SMT move to HS/SS/BI

Construction

Construction

Student Life COP
Student Life Design/

Permits
Construction

Administration/Classroom Replacement

Maintenance & WETRC Replacement

Demo Old TI

Demo Old HS SS BI

Demo Old LC

Salish Hall Construction

Front Entrance Design

Construction

RLC Replacement

Enumclaw Renovation

Unfunded Long Range Options: 2013-2021

Parking Facility

Emerging Needs

TI Design/Permits

SMT Design/Permits

TI Design/Permits
Delayed


