



## MILESTONE 5 - CAMPUS FRONT ENTRY [FUNDING DEPENDENT]

- [---] DEMOLISHED BUILDING
- GRCC PROPERTY LINE
- GRCC PROPERTY
- W WETLANDS
- BUILDING OCCUPANTS RELOCATION

- MAJOR TASKS:
- 29 - COMMENCE FRONT ENTRY CONSTRUCTION
  - 30 - COMPLETE STREAM RESTORATION
  - 31 - COMPLETE FRONT ENTRY CONSTRUCTION

NEXT MILESTONE: LINDBLOOM CENTER REPLACEMENT



- |                                      |  |
|--------------------------------------|--|
| AD ADMINISTRATION                    | LC LINDBLOOM CENTER                    |
| ARA ATHLETES RECREATION ANNEX        | MC MAINTENANCE CENTER                  |
| CC CHILDCARE CENTER                  | OEB OCCUPATIONAL EDUCATION             |
| CCA CAMPUS CORNER APARTMENTS         | PA BLEHA CENTER FOR PERFORMING ARTS    |
| CE CONTINUING EDUCATION              | PE PHYSICAL EDUCATION                  |
| CR CENTRAL RECEIVING                 | RLC RUTKOWSKI LEARNING CENTER          |
| FAC FACILITIES BUILDING              | SC MARV NELSON SCIENCE LEARNING CENTER |
| FC FITNESS CENTER                    | SH SALISH HALL                         |
| HL HOLMAN LIBRARY                    | SL STUDENT LIFE                        |
| HR HUMAN RESOURCES                   | SMT SMT BUILDING                       |
| IVA INTERNATIONAL VILLAGE BUILDING A | TB TRADES BUILDING                     |
| IVB INTERNATIONAL VILLAGE BUILDING B | TC TECHNOLOGY CENTER                   |
| IVC INTERNATIONAL VILLAGE BUILDING C | WT WA. ENVIRONMENTAL TRAINING CENTER   |
| IVD INTERNATIONAL VILLAGE BUILDING D | ZWC ZGOLINSKI WELCOME CENTER           |