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TRADES COMPLEX 

2 YEAR PERIOD WITH 
NO CENTRAL RECEIVING

TRADES BUILDING

WOODLANDS DETENTION
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2011

2010

2012

2013

2014

2015

29 -  COMMENCE FRONT ENTRY 
CONSTRUCTION/ STREAM RESTORA-
TION

21 -  COMMENCE STUDENT LIFE CON-
STRUCTION

19 -  COMPLETE HS COMPLEX DEMOLITION

16 -  COMMENCE HS COMPLEX DEMOLI-
TION

25 -  COMPLETE STUDENT LIFE CONSTRUC-
TION

27 -  COMPLETE MOVING OCCUPANTS 
INTO STUDENT LIFE BUILDING

32 -  NEW LINDBLOOM STUDENT CENTER 
CONSTRUCTION

33 - EXISTING LINDBLOOM CENTER DEMO-
LITION

34 -  EXISTING OEB, CE, & HR BUILDING DE-
MOLITION

28 -  COMPLETE CONVERSION OF TID TO 
“CENTRAL RECEIVING”

22 -  COMPLETE  TRADES BUILDING CON-
STRUCTION

17 -  COMMENCE TRADES BUILDING CON-
STRUCTION

18 -  COMMENCE WOODLANDS DETEN-
TION CONSTRUCTION

20 -  COMPLETE WOODLANDS DETENTION 
CONSTRUCTION

15 -  COMPLETE MOVING OCCUPANTS OF 
HS COMPLEX BACK TO SMT

14 -  COMPLETE SMT CONSTRUCTION

11 -  COMMENCE SMT CONSTRUCTION
12 -  COMMENCE SE 320TH ST ROAD WID-

ENING

13 -  COMPLETE SE 320TH ST ROAD WID-
ENING

10 - COMPLETE MOVING OCCUPANTS OF 
SMT TO THE HS COMPLEX

7 - COMMENCE SMT SURGE SPACE PREP-
ARATION IN HS COMPLEX

4 - COMMENCE FACILITIES BUILDING 
CONSTRUCTION

8 - COMPLETE SMT SURGE SPACE PREPA-
RATION IN HS COMPLEX

6 -  COMPLETE MOVING OCCUPANTS 
FROM THE HS COMPLEX TO SALISH 
HALL

2 -  COMMENCE 124TH AVE SE IMPROVE-
MENTS

3 -  COMPLETE 124TH AVE SE IMPROVE-
MENTS

5 -  COMPLETE SALISH HALL CONSTRUC-
TION

1 -  COMMENCE SALISH HALL CONSTRUC-
TION

23 -  COMPLETE MOVING OCCUPANTS 
FROM EXISTING TI COMPLEX TO NEW 
TRADES BUILDING

31 -  COMPLETE FRONT ENTRY CONSTRUC-
TION

30 -  COMPLETE STREAM RESTORATION

26 -  COMPLETE TI COMPLEX DEMOLITION/ 
COMMENCE TID CONVERSION

24 -  COMMENCE TI COMPLEX DEMOLITION
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9 - COMPLETE FACILITIES BUILDING CON-
STRUCTION

27 -  COMPLETE MOVING OCCUPANTS 
INTO STUDENT LIFE BUILDING

25 -  COMPLETE STUDENT LIFE CONSTRUC-
TION

16 -  COMMENCE HS COMPLEX DEMOLI-
TION

15 -  COMPLETE MOVING OCCUPANTS OF
HS COMPLEX BACK TO SMT

14 -  COMPLETE SMT CONSTRUCTION

11 -  COMMENCE SMT CONSTRUCTION
12 -  COMMENCE SE 320TH ST ROAD WID-

ENING

13 -  COMPLETE SE 320TH ST ROAD WID-
ENING

10 - COMPLETE MOVING OCCUPANTS OF
SMT TO THE HS COMPLEX

7 - COMMENCE SMT SURGE SPACE PREP-
ARATION IN HS COMPLEX

4 - COMMENCE FACILITIES BUILDING
CONSTRUCTION

8 - COMPLETE SMT SURGE SPACE PREPA-
RATION IN HS COMPLEX

6 -  COMPLETE MOVING OCCUPANTS
FROM THE HS COMPLEX TO SALISH 
HALL

2 -  COMMENCE 124TH AVE SE IMPROVE-
MENTS

3 -  COMPLETE 124TH AVE SE IMPROVE-
MENTS

5 -  COMPLETE SALISH HALL CONSTRUC-
TION

1 -  COMMENCE SALISH HALL CONSTRUC-
TION

9 - COMPLETE FACILITIES BUILDING CON-
STRUCTION

17 -  COMMENCE TRADES BUILDING CON-
STRUCTION

18 -  COMMENCE WOODLANDS DETEN-
TION CONSTRUCTION

24 -  COMMENCE TI COMPLEX DEMOLITION

26 -  COMPLETE TI COMPLEX DEMOLITION/ 
COMMENCE TID CONVERSION

28 -  COMPLETE CONVERSION OF TID TO 
“CENTRAL RECEIVING”

22 -  COMPLETE  TRADES BUILDING CON-
STRUCTION

23 -  COMPLETE MOVING OCCUPANTS 
FROM EXISTING TI COMPLEX TO NEW
TRADES BUILDING

21 -  COMMENCE STUDENT LIFE CON-
STRUCTION

19 -  COMPLETE HS COMPLEX DEMOLITION

20 -  COMPLETE WOODLANDS DETENTION
CONSTRUCTION

29 -  COMMENCE FRONT ENTRY
CONSTRUCTION/ STREAM RESTORA-
TION

32 -  NEW LINDBLOOM STUDENT CENTER
CONSTRUCTION

33 - EXISTING LINDBLOOM CENTER DEMO-
LITION

34 -  EXISTING OEB, CE, & HR BUILDING DE-
MOLITION

31 -  COMPLETE FRONT ENTRY CONSTRUC-
TION

30 -  COMPLETE STREAM RESTORATION
N

S.M. STEMPER       ARCHITECTS
A  P R O F E S S I O N A L   L I M I T E D   L I A B I L I T Y   C O M P A N Y 

MAJOR TASKS:
17 -  COMMENCE TRADES BUILDING CONSTRUCTION
18 -  COMMENCE WOODLANDS DETENTION CONSTRUCTION
20 -  COMPLETE WOODLANDS DETENTION CONSTRUCTION
22 -  COMPLETE TRADES BUILDING CONSTRUCTION
23 -  COMPLETE MOVING OCCUPANTS FROM EXISTING TI COMPLEX 

TO NEW TRADES BUILDING
24 -  COMMENCE TI COMPLEX DEMOLITION
26 -  COMPLETE TI COMPLEX DEMOLITION/ TID CONVERSION
28-  COMPLETE CONVERSION OF TID TO CENTRAL RECEIVING

NEXT MILESTONE:  STUDENT LIFE BUILDING

MILESTONE 3 - TRADES BUILDING REPLACEMENT

DEMOLISHED BUILDING
GRCC PROPERTY LINE
GRCC PROPERTY
WETLANDS
BUILDING OCCUPANTS RELOCATION

W

GREEN RIVER COMMUNITY COLLEGE: 
FACILITIES MASTER PLAN IMPLEMENTATION AND TIMELINE

3

JUNE 17, 2010
THIS GRAPHIC IS FOR PLANNING PURPOSES ONLY

Z

ARA

LEA HILL COMMUNITY PARK

AD  ADMINISTRATION
ARA  ATHLETES RECREATION ANNEX
CC   CHILDCARE CENTER
CCA  CAMPUS CORNER APARTMENTS
CE  CONTINUING EDUCATION
FAC  FACILITIES BUILDING
FC  FITNESS CENTER
HL  HOLMAN LIBRARY
HR  HUMAN RESOURCES
IVA  INTERNATIONAL VILLAGE BUILDING A
IVB  INTERNATIONAL VILLAGE BUILDING B
IVC  INTERNATIONAL VILLAGE BUILDING C
IVD  INTERNATIONAL VILLAGE BUILDING D

LC  LINDBLOOM CENTER
MC  MAINTENANCE CENTER
OEB  OCCUPATIONAL EDUCATION
PA  BLEHA CENTER FOR PERFORMING ARTS
PE  PHYSICAL EDUCATION
RLC  RUTKOWSKI LEARNING CENTER
SC  SCIENCE CENTER
SH  SALISH HALL
SL  STUDENT LIFE
SMT  SMT BUILDING
TC  TECHNOLOGY CENTER
TB  TRADES BUILDING
TIA  TRADES & INDUSTRY BUILDING A
TIB  TRADES & INDUSTRY BUILDING B
TIC  TRADES & INDUSTRY BUILDING C
TID  TRADES & INDUSTRIES BUILDING D
WT  WA. ENVIRONMENTAL TRAINING CENTER
ZWC ZGOLINSKI WELCOME CENTER

C    O    M    M   U    N    I    T    Y       C    O    L   L    E    G   E 

Green River
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